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Lead Entity begins process for updating PSP
3 Year Work Plan update

Potential project sponsors submit
Potential projects via HWS and PRISM

Lead Entity 3 Year Work Program update, with project 
list delivered to PSP for RITT review and approval

Lead Entity preparatory work: 
updating Membership, 

website, 
Meeting dates,  etc

Project site visits with sponsors, Lead Entity Committee 
Members and SRFB Review Panel

Final applications entered into PRISM project sponsors

SRFB Review Panel and Staff comments provided to Sponsors

Sponsors present final draft 
proposals to LE Committee. Committee 

discusses with sponsors, makes 
recommendations for changes

LE TAG 
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ranks final applications

WSWC approves final ranked list

Lead Entity updates 2010 Project Guide, 
posts on HWS and West Sound websites, 

begins monthly meetings in January

Regional presentations to SRFB
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Additional site visits, as needed. Update By-laws, if needed.

Final proposals due

mid-July

Mid August 

LE submits ranked list to SRFB, other details to PSP September

Sponsors revise proposals

Sponsors revise proposals


